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POLREP #59 SEMSDocd 2330173
AINSWORTH SITE - -
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213
ATTN: GREGG CRYSTALL AND JOHN RILEY
I. SITUATION: (AS OF 1830 HOURS FRIDAY, JUNE 9)
A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL
OPERATIONS.
B. PERSONNEL ON-SCENE: 6/09/95
EPA - 1
TAT - 2
ERCS -12
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830) .
D. WEATHER CONDITIONS: TEMPERATURES IN THE LOW 90'S,
WINDS VARIABLE AT 0-10 MPH, EXTREMELY HIGH
HUMIDITY.
E. MEDICAL MONITORING FOR BLOOD PRESSURE, DPULSE, BODY
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND
AFTER ALL HOT ZONE OPERATIONS.
F. ESTIMATED COSTS: COSTS TO DATE
06/09/95 CEILING
EPA DIRECT $ 37,210 $ 83,500
EPA INDIRECT & 59,200 S 96,000
ERCS $ 843,533 $1,350, 000
TAT $ 120,803 $ 155,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 236,000
TOTAL $1,093,936 $1,955, 000
G. ERCS CREW MEMBER OFF-SITE TODAY DUE TO ILLNESS IN
FAMILY.
II. ACTIONS TAKEN

A.

TANK CLEANING OPERATIONS BEGAN IN THE BASEMENT OF
THE LACQUER BUILDING. A PNEUMATIC JACKHAMMER WAS
UTILIZED TO REMOVE SOLIDIFIED PRODUCT FROM SEVERAL
TANKS. ERCS STAGED DRUMS GENERATED DURING CLEANING
OPERATIONS IN THE STAGING ROOM.

ERCS GAINED ACCESS TO SEVERAL TANKS IN THE SUB-
BASEMENT WITH THE PLASMA CUTTER. PRIOR TO BEING
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CUT, THE TANKS WERE PURGED WITH NITROGEN.

C. ERCS CONTINUED CLEAN-UP OPERATIONS IN THE TANK AND
MIXING ROOMS OF THE MAIN BUILDING.

D. ERCS BEGAN DRUM CRUSHING OPERATIONS; APPROXIMATELY
30 EMPTY DRUMS WERE CRUSHED AND STAGED FOR FUTURE
DISPOSAL TODAY. PRIOR TO BEING CRUSHED, THE DRUMS
WERE PURGED WITH NITROGEN AND THEIR TOPS WERE CUT-
OFF WITH THE PLASMA CUTTER.

E. ‘TAT CONTINUED TO CONDUCT CONTINUOUS AIR MONITORING
DURING ALL HOT ZONE OPERATIONS.

III. FUTURE ACTIONS

A. TAT TO CONDUCT AIR MONITORING DURING HOT ZONE
OPERATIONS.

B. ERCS TO HEPA-VAC TANK ROOM.

C. ERCS TO MOVE TANK CLEANING OPERATIONS TO THE SUB-
BASEMENT.

D. ERCS TO CONTINUE DRUM CRUSHING OPERATIONS.

E. RCRA EMPTIES, PPE, AND PIGMENTS TO BE TRANSPORTED
OFF-SITE FOR DISPOSAL.

F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA
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